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Summary of Recent Alviso Storm/Sanitary Capital Improvements Projects 
 
 
1.   El Dorado/Gold Street Storm Sewer and Sanitary Sewer Improvement    

            Funding:  $1.1M 
 Status: Completed March 2013 
 
The scope includes new storm laterals and inlets, wheelchair ramps, driveways, sidewalk/curb 
and gutter and sanitary sewer improvements. 
   
2.   Spreckles Sanitary Force Main Supplement and Pump Station Rehabilitation 

 Funding:  $4.24M 
 Status:  Under Construction – anticipated completion in August 2014 
 
All sanitary sewers in Alviso flow by gravity to the Spreckles Sanitary Sewer Pump Station 
located in the northeast quadrant of Alviso.  The flow is then pumped through a pressure pipe 
(force main) to the Water Pollution Control Plant.  This project will rehabilitate the pump station 
and construct a new “force main” sewer.  Upon completion, the existing pipe will be removed 
from service and rehabilitated to add redundancy to the system. 
 
3. Moffat-Liberty Storm Drain Improvement   

 Funding:  $350K CDBG Grant 
 Status: Completed 2010 

 

This CDBG funded project along Liberty Street and Moffat Street improved the local storm 
sewer system and provided sidewalk access to the Gardner Health Center, US Post Office, etc.  
Scope included new storm laterals, inlets, wheelchair ramps, driveways, and approximately 
1,300 linear feet of sidewalk, curb and gutter. 
 

4.    Gold Street Storm Pump Station Electrical Upgrade Project 

 Funding:  $825K 
 Status:  Completed 2010 
 
The scope included replacement of pump control panel, motor control center, main circuit 
breaker and all power feeds within the pump station.  In short, the complete pump control system 
and all electrical equipment for the pump station were replaced with new equipment.  Also 
included in this contract was a portable load bank used for periodic testing of the standby 
generator.  DOT/GS staff have also replaced a rainfall sensor and adjusted the wet well settings 
to maximize the pumping rates. 
 

TRANSPORTATION & HYDRAULICS SERVICES DIVISION 



Subject: Summary of Current Alviso Capital Improvement Projects – June 2010 

10-12-10 
Page 2 of 2 

 

5. North First Street Storm Drain Improvement    

 Funding:  $485K CDBG Grant 
 Status: Completed 2010 

 
This CDBG funded project is located along the northwest side of North First Street between 
Tony P. Santos Way and Grand Boulevard.  The project eliminated the existing drainage ditch 
with the installation of a new storm sewer pipe.  Scope included 1,700 feet of 15-inch diameter 
storm sewer pipe, asphalt berm and pavement, storm sewer inlets and laterals, and re-grading the 
area. 
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